CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL E
- Wl B
Prepared by: Alday-Howell Engineering, Inc.
Prepared on: 1/17/2023 Alday Howeu
For Project: Blue Springs Road Sewer Extensions Phase 1
NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion:  8/14/2023 Final Completion:  9/13/2023
The report is for the week of: Monday, 1/9/2023 thru Sunday, 1/15/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- Installed 360 LF of 10" PVC force main from Sta 237+54 to 241+14 on Blue Springs Road.
Tuesday- Dressed, seeded, and mulched disturbed area from Sta 237+54 to 241+14 on Blue Springs Road.
Wednesday- Installed 214 LF of 10" PVC force main from Sta 201+46 to 203+60 on Blue Springs Road. (Cinch Installed 140

LF of 10" Trenchless FPVC from Sta 207+00 to 208+40 on Blue Springs Road.)

Thursday- Installed 20 LF of 10" PVC force main from Sta 206+80 to 207+00 on and 30 LF of 10" PVC force main from
Sta 208+40 to 208+70 on Blue Springs Road. (Cinch Installed 47 LF of trenchless 10" FPVC from Sta 213+80
to 214+27 and 42 LF of trenchless 10" FPVC from Sta 227+12 to 227+54 on Blue Springs Road.)

Friday- Dressed area disturbed from Sta 201+00 to 208+00 on Blue Springs Road.
Saturday- No work. Contractor's option.
Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 5% Time Remaining (%): 70%
Invoiced to Date: $899,673.01 Weather days to date: 5
Original Contract Amount: $5,347,467.37 *
Change Order Amount Approved: Holiday days granted: 16
Actual Days: 111
Remaining: $4,447,794.36 Days used with deduct: 90
Days to Substantial Completion: 300 Remaining to SC: 210
Days to Final Completion: 330 Remaining to FC: 240
*Budgeted amount is $3,141,199.00. Cf)ntract amount $5,347,467.37 contingent upon securing additional funding.
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Approved: (Eric Worrell-PE; Project Administrator (850-526-2040)
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